Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Financial Bid Evaluation"	Approve Financial Evaluation for Tender BBMP/2021-22/OW/WORK_INDENT48285	bbmp_ce_das-S P RANGANATH(A/D) CE DASARAHALLI ZONE	2023-08-22 12:04:16.0	2023-08-23 13:34:37.0	2023-08-23 13:42:42.0	Approve	The task is cleared since it is approved in hard file (copy enclosed)	Completed
Financial Bid Evaluation"	Financial Evaluation for Tender BBMP/2021-22/OW/WORK_INDENT48285	bbmp_ee1_das-PRIYADARSHINI V C DASARAHALLI DIVISION	2021-12-14 16:38:01.0	2021-12-15 12:55:31.0	2023-08-22 12:04:16.0	Approve	The two technically qualified bidders for this tender are 1. G Venkatesh (Mahendra engineering works) and 2. KB Vasudevamurthy (Jayalakshmi engineering works). The L1 bidder G Venkatesh (Mahendra engineering works) has quoted Rs. 48,95,050.28 (+4.97% above 2018-19 SR). The chief Engineer Dasarahalli has approved the bid vide Para 89 page 24 of the notesheet. Approved notesheet has been attached and hence kind for online approval.	Completed
Financial Bid Evaluation"	Start Commercial Bid Evaluation	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-12-14 16:38:01.0	2021-12-14 16:38:01.0	2021-12-14 16:38:01.0	Submit		Completed
Bid Evaluation"	Financial Bids Opening for BBMP/2021-22/OW/WORK_INDENT48285	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-12-13 16:22:26.0	2021-12-14 16:36:47.0	2021-12-14 16:38:00.0	Completed		Completed
Technical Bid Evaluation"	Approval For Technical Evaluation for Tender BBMP/2021-22/OW/WORK_INDENT48285	bbmp_ce_yel-S P RANGANATH(I/C) CE YELAHANKA	2021-12-10 13:17:51.0	2021-12-13 16:20:23.0	2021-12-13 16:22:25.0	Approve	As per the recommendation of EE the technical bid is approved, financial bid may be opened	Completed

Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Technical Bid Evaluation"	Evaluate Technical Qualifications for tender BBMP/2021-22/OW/WORK_INDENT48285	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-09-30 09:55:39.0	2021-09-30 15:50:52.0	2021-12-10 13:17:50.0	Approve	4 Numbers of bidder have been participated to this tender out of which 2 bidders 1. Sri. Venkatesh (Mahendra Engineering Works) & 2. Sri. K.B. Vasudevamurthy (Jayalakshmi Engineering Works) have been technically qualified. The same have been approved by CE(DZ) in file. Hence submitted throughe-protal for approval of technical bid & also permission to open financial bid fo the technically qualified bidders.	Completed
Technical Bid Evaluation"	Start Technical Bid Evaluation	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-09-30 09:55:39.0	2021-09-30 09:55:39.0	2021-09-30 09:55:39.0	Submit		Completed
Bid Evaluation"	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2021-22/OW/WORK_INDENT48285	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-09-30 09:46:58.0	2021-09-30 09:55:37.0	2021-09-30 09:55:39.0	Completed		Completed
Bid Evaluation"	Technical Bids Opening for BBMP/2021-22/OW/WORK_INDENT48285	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-09-30 09:27:31.0	2021-09-30 09:46:49.0	2021-09-30 09:46:58.0	Completed		Completed
Bid Evaluation"	Verify EMDs for tender BBMP/2021-22/OW/WORK_INDENT48285	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-09-30 09:18:21.0	2021-09-30 09:27:19.0	2021-09-30 09:27:31.0	Completed		Completed
Bid Evaluation"	Tender Opening for BBMP/2021-22/OW/WORK_INDENT48285	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-09-29 16:30:00.0	2021-09-30 09:18:19.0	2021-09-30 09:18:21.0	Completed		Completed
Bid Evaluation"	Start Bid Evaluation	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-09-29 16:30:00.0	2021-09-29 16:30:00.0	2021-09-29 16:30:00.0	Submit		Completed
Tender Schedule / Notice Inviting Tender Approval"	Perform approval for Draft Tender Schedule with Number BBMP/2021-22/OW/WORK_INDENT48285	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-09-03 21:14:18.0	2021-09-03 21:31:58.0	2021-09-03 21:31:58.0	Approved		Completed